

Vale Drive/Xeon Street Improvements
Springvale Township, Isanti County

I. PROJECT SCHEDULE

The following schedule is proposed:

Receive Feasibility Report	September 8, 2021
Resolution to Schedule Improvement Hearing	September 8, 2021
Assessment Public Hearing on Improvement	November 3, 2021
Order Improvement & Preparation of Plans	November 3, 2021
Approve Plans/ Order Advertisement for Bids	December 6, 2021
Open Bid	January 2022
Award Bid	February 2, 2022
Commence Construction.....	Spring 2022
Assessment Hearing on Improvement	Summer 2022
Resolution to Adopt Assessment Roll	Summer 2022
Substantial Completion.....	by September 2022
Certification of Final Assessment Roll to County Auditor.....	November 2022